
GDOT PowerPoint 
Title Page 

Northwest Corridor 
Project 

 

Public Private Partnership (P3) Committee 
 

September 18, 2013 



Schedule 

        
        
     

 

 
 
 
 
 
 

 
 

 

Activity Date 

State Transportation Board Approval of Resolution/Contract September 19 2013 

SRTA  Board Approval of DBFA/IGA/MOU,/Estate for Years September 26 2013 

SRTA and GSFIC Board Approvals of Bond  Resolution (Issuance of 

Bonds/Master Indenture TIFIA Loan Agreement) 

September 26 2013 

Bond Validation Hearing October 14-18 2013 

Deadline for TIFIA Financial Close October 27 2013 

Execution of Contract by State Road & Tollway Authority & Developer November 4 2013 

Issuance of Notice to Proceed & Design Phase Begins November 14 2013 

Construction Phase to Begin August   2014 

Project Open to Traffic April 2018 
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Resolution Overview 

 

GDOT 

 

SRTA 

• Procurement 

• Project Management 

(Design-Build Phase) 

• Long Term Roadway-

Related Operations and 

Maintenance (O&M) and 

Renewal and Replacement 

(R&R) Costs 

• Financial Backstop of 

Tolling O&M and R&R 

Costs  

 

•Estate for Years 

(Ground Lease) for 

Life of the Project 

•Memorandum of 

Understanding, 

Construction Phase 

•Intergovernmental 

Agreement, 

Construction Phase 

•Design-Build-

Finance Agreement 

•Intergovernmental 

Agreement, 

Operational Phase 

 

• Toll Rate Management 

• Toll Collection and 

Enforcement 

• Customer Service Center 

Operations 

• Toll Revenue Bonds 

• TIFIA Borrower 
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Requested Action 
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Requesting favorable approval of the resolution by the committee today and that it be 

brought to the full board for consideration tomorrow. 

 


